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ESTIMATE RUN 07/27/2016

ESTIMATE SUMMARY 19:47:15

CONTID: C18840         ESTIMATE NO: 0006 PROG 2005

PCN: 18840-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 50 & SAN JUAN AVE INTERSECT PERCENT TIME:

PROJECT NO: C0501-061                     

SH 50 & SAN JUAN AVE INTERSECT

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING

2481 COMMERCE BLVD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)245-1990 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,155,786.04 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 915,600.70 NON-PARTICIPATING 57,832.59

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -19,402.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.50

WORK DAYS

WORK DAYS

83.79%

187,389.98

57,832.59

38,430.59

38,430.59

$

$

$

$

62,815.00

905,581.06

968,396.06

0.00

968,396.06

-13,734.01

0.00

954,662.05

0.00

AMOUNT DUE 954,662.05 38,430.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,430.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/28/2015

09/28/2015

06/29/2016

06/29/2016

07/27/2016

07/09/2015

07/28/2015

08/20/2015

09/28/2015
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PCN: 18840-BID    ESTIMATE RUN 07/27/2016

PROJECT: C0501-061                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:47:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0010 Removal of Structures and Obstructions 0.900

0.000

202-00000  
 

2,250.000.900

0.00

1.000

L S 

2,500.00000

0015 Removal of Inlet 4.000

0.000

202-00019  
 

1,400.004.000

0.00

5.000

EACH

350.00000

0020 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

650.00000

0025 Removal of Pipe 486.500

0.000

202-00035  
 

2,432.50486.500

0.00

780.000

LF  

5.00000

0030 Removal of Sidewalk 107.700

0.000

202-00200  
 

479.27107.700

0.00

150.000

SY  

4.45000

0035 Removal of Curb and Gutter 793.500

0.000

202-00203  
 

3,967.50793.500

0.00

793.500

LF  

5.00000

0040 Removal of Wheel Stop 7.000

0.000

202-00205  
 

210.007.000

0.00

7.000

EACH

30.00000

0045 Removal of Concrete Curb Ramp 9.000

0.000

202-00206  
 

54.009.000

0.00

9.000

SY  

6.00000

0050 Removal of Asphalt Mat 1,738.000

736.300

202-00220  
 

9,402.342,474.300

2,797.94

2,474.300

SY  

3.80000

0055 Removal of Pavement Marking 218.000

0.000

202-00250  
 

1,308.00218.000

0.00

218.000

SF  

6.00000
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PCN: 18840-BID    ESTIMATE RUN 07/27/2016

PROJECT: C0501-061                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:47:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Light Standard Foundation 1.000

0.000

202-00705  
 

610.001.000

0.00

1.000

EACH

610.00000

0065 Removal of Ground Sign 2.000

0.000

202-00810  
 

100.002.000

0.00

2.000

EACH

50.00000

0070 *Removal of Pull Box 5.000

0.000

202-00827  
 

300.005.000

0.00

5.000

EACH

60.00000

0075 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,450.001.000

0.00

1.000

L S 

3,450.00000

0080 *Removal of Video Detection System 0.000

0.000

202-00888  
 

0.000.000

0.00

3.000

EACH

115.00000

0085 Removal of Fence 21.000

0.000

202-01000  
 

105.0021.000

0.00

21.000

LF  

5.00000

0090 Unclassified Excavation (Complete In Place) 426.200

107.800

203-00010  
 

8,544.00534.000

1,724.80

740.000

CY  

16.00000

0095 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

140.00000

0100 *Potholing 66.000

17.000

203-01597  
 

17,015.0083.000

3,485.00

83.000

HOUR

205.00000

0105 Structure Backfill (Flow-Fill) 490.000

0.000

206-00065  
 

45,080.00490.000

0.00

525.000

CY  

92.00000

0110 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

40.000

CY  

42.00000
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PCN: 18840-BID    ESTIMATE RUN 07/27/2016

PROJECT: C0501-061                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:47:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

300.000

LF  

3.50000

0120 Aggregate Bag 68.500

0.000

208-00035  
 

274.0068.500

0.00

100.000

LF  

4.00000

0125 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

850.00000

0130 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

35.000

LF  

5.00000

0135 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

60.000

LF  

12.00000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

6.000

208-00103  
 

210.006.000

210.00

30.000

HOUR

35.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

3.000

208-00105  
 

420.003.000

420.00

30.000

HOUR

140.00000

0155 Sweeping (Sediment Removal) 3.000

19.000

208-00106  
 

1,870.0022.000

1,615.00

30.000

HOUR

85.00000

0160 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

35.00000

0165 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

40.000

HOUR

180.00000
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PCN: 18840-BID    ESTIMATE RUN 07/27/2016

PROJECT: C0501-061                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:47:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reset Mailbox Structure (Type 1) 2.000

0.000

210-00011  
 

500.002.000

0.00

2.000

EACH

250.00000

0175 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

2,070.00000

0180 *Reset Sign Panel 0.000

7.000

210-00815  
 

1,225.007.000

1,225.00

7.000

EACH

175.00000

0185 *Reset Traffic Signal Controller Cabinet 1.000

0.000

210-00855  
 

3,700.001.000

0.00

1.000

EACH

3,700.00000

0190 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

1.000

EACH

920.00000

0195 Adjust Manhole 5.000

0.000

210-04010  
 

2,750.005.000

0.00

6.000

EACH

550.00000

0200 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.080

ACRE

3,000.00000

0205 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.080

ACRE

3,000.00000

0210 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

8.000

LB  

8.00000

0215 Aggregate Base Course (Class 6) 1,170.680

0.000

304-06000  
 

37,461.761,170.680

0.00

1,279.000

TON 

32.00000

0220 *Hot Mix Asphalt (Patching) (Asphalt) 85.310

0.000

403-00720  
 

15,782.3585.310

0.00

141.000

TON 

185.00000
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PCN: 18840-BID    ESTIMATE RUN 07/27/2016

PROJECT: C0501-061                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:47:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

135.00000

0230 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 170.380

0.000

403-34871  
 

28,964.60170.380

0.00

202.000

TON 

170.00000

0235 Concrete Pavement (6 Inch) 80.000

0.000

412-00600  
 

8,080.0080.000

0.00

81.000

SY  

101.00000

0240 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

14,490.0021.000

0.00

21.000

LF  

690.00000

0245 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

2,660.001.000

0.00

1.000

EACH

2,660.00000

0250 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

2,555.001.000

0.00

1.000

EACH

2,555.00000

0255 Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

2,975.001.000

0.00

1.000

EACH

2,975.00000

0260 Inlet Type 16 (Single) (Special) 2.000

0.000

604-16050  
 

8,810.002.000

0.00

2.000

EACH

4,405.00000

0265 Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

13,100.004.000

0.00

4.000

EACH

3,275.00000

0270 Concrete Sidewalk (6 Inch) 150.600

0.000

608-00006  
 

12,801.00150.600

0.00

195.000

SY  

85.00000

0275 Concrete Curb Ramp 25.700

0.000

608-00010  
 

4,857.3025.700

0.00

25.700

SY  

189.00000
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PCN: 18840-BID    ESTIMATE RUN 07/27/2016

PROJECT: C0501-061                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:47:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Curb and Gutter Type 2 (Section II-B) 842.500

0.000

609-21020  
 

25,906.88842.500

0.00

842.500

LF  

30.75000

0285 *2 Inch Electrical Conduit (Bored) 1,894.000

0.000

613-00206  
 

67,237.001,894.000

0.00

1,894.000

LF  

35.50000

0290 *3 Inch Electrical Conduit (Bored) 2,460.000

0.000

613-00306  
 

69,864.002,460.000

0.00

2,460.000

LF  

28.40000

0295 *2 Inch Electrical Conduit (Plastic) 187.000

147.000

613-01200  
 

7,899.10334.000

3,476.55

334.000

LF  

23.65000

0300 *3 Inch Electrical Conduit (Plastic) 64.000

120.000

613-01300  
 

11,040.00184.000

7,200.00

184.000

LF  

60.00000

0305 *Pull Box (Special) 10.000

0.000

613-07000  
 

4,750.0010.000

0.00

10.000

EACH

475.00000

0310 *Type Two Pull Box 7.000

0.000

613-07002  
 

5,810.007.000

0.00

7.000

EACH

830.00000

0315 *Type Four Pull Box 3.000

0.000

613-07004  
 

3,900.003.000

0.00

3.000

EACH

1,300.00000

0320 *Type Five Pull Box 1.000

0.000

613-07005  
 

1,775.001.000

0.00

1.000

EACH

1,775.00000

0325 *Wiring 1.000

0.000

613-10000  
 

18,950.001.000

0.00

1.000

L S 

18,950.00000

0330 *Luminaire (LED) 0.000

0.303

613-13000  
 

501.470.303

501.47

1.000

EACH

1,655.00000
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PCN: 18840-BID    ESTIMATE RUN 07/27/2016

PROJECT: C0501-061                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:47:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sign Panel (Class II) 9.000

0.000

614-00012  
 

266.409.000

0.00

9.000

SF  

29.60000

0340 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

1.000

0.000

614-01573  
 

385.001.000

0.00

1.000

EACH

385.00000

0345 *Pedestrian Signal Face (16) (Countdown) 0.000

1.000

614-70150  
 

830.001.000

830.00

1.000

EACH

830.00000

0350 *Traffic Signal Face (12-12-12) 0.000

5.000

614-70336  
 

5,325.005.000

5,325.00

5.000

EACH

1,065.00000

0355 *Traffic Signal Face (12-12-12-12-12) 0.000

1.000

614-70560  
 

1,420.001.000

1,420.00

1.000

EACH

1,420.00000

0360 *Pedestrian Push Button 0.000

1.000

614-72860  
 

475.001.000

475.00

1.000

EACH

475.00000

0365 *Loop Detector Wire 1,487.000

0.000

614-72875  
 

17,844.001,487.000

0.00

1,487.000

LF  

12.00000

0370 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(2 Ch 

8.000

0.000

614-72876  
 

9,480.008.000

0.00

8.000

EACH

1,185.00000

0375 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

1.000

614-81170  
 

26,000.001.000

26,000.00

1.000

EACH

26,000.00000

0375 MATERIAL ALLOWANCE Signal Pole Material 1.000

-1.000

0.000.000

-19,402.00EACH

19,402.00000

0380 Sprinkler System 0.000

0.000

623-09900  
 

0.000.000

0.00

0.000

L S 

225.00000
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PCN: 18840-BID    ESTIMATE RUN 07/27/2016

PROJECT: C0501-061                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:47:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 18 Inch Drainage Pipe (Class 10) (Complete In Place) 18.500

0.000

624-30019  
 

888.0018.500

0.00

18.500

LF  

48.00000

0390 24 Inch Drainage Pipe (Class 10) (Complete In Place) 7.000

0.000

624-30025  
 

504.707.000

0.00

7.000

LF  

72.10000

0395 30 Inch Drainage Pipe (Class 10) (Complete In Place) 313.000

0.000

624-30031  
 

21,080.55313.000

0.00

315.000

LF  

67.35000

0400 36 Inch Drainage Pipe (Class 10) (Complete In Place) 140.000

0.000

624-30037  
 

12,089.00140.000

0.00

140.000

LF  

86.35000

0405 *Construction Surveying (Hourly) 25.000

0.000

625-00001  
 

4,500.0025.000

0.00

25.000

HOUR

180.00000

0410 *Mobilization 1.000

0.000

626-00000  
 

35,445.001.000

0.00

1.000

L S 

35,445.00000

0415 *Public Information Services 0.500

0.000

626-01000  
 

3,865.000.500

0.00

1.000

L S 

7,730.00000

0420 Epoxy Pavement Marking 5.230

0.000

627-00005  
 

774.045.230

0.00

6.000

GAL 

148.00000

0425 Preformed Thermoplastic Pavement Marking (Word-Symbol) 53.500

0.000

627-30405  
 

1,043.2553.500

0.00

54.000

SF  

19.50000

0430 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

354.000

0.000

627-30410  
 

5,239.20354.000

0.00

358.000

SF  

14.80000

0435 *Flagging 1,143.250

0.000

630-00000  
 

33,840.201,143.250

0.00

1,145.250

HOUR

29.60000
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PCN: 18840-BID    ESTIMATE RUN 07/27/2016

PROJECT: C0501-061                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:47:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Traffic Control Inspection 28.000

0.000

630-00007  
 

8,260.0028.000

0.00

32.000

DAY 

295.00000

0445 *Traffic Control Management 68.000

3.000

630-00012  
 

63,190.0071.000

2,670.00

71.000

DAY 

890.00000

0450 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

3.000

HOUR

115.00000

0455 *Barricade (Type 3 M-A) (Temporary) 2.700

0.300

630-80335  
 

885.003.000

88.50

4.000

EACH

295.00000

0460 *Construction Traffic Sign (Panel Size A) 35.100

3.900

630-80341  
 

2,730.0039.000

273.00

39.000

EACH

70.00000

0465 *Construction Traffic Sign (Panel Size B) 19.800

2.200

630-80342  
 

1,826.0022.000

182.60

22.000

EACH

83.00000

0470 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.700

0.300

630-80357  
 

5,325.003.000

532.50

6.000

EACH

1,775.00000

0475 *Portable Message Sign Panel 115.500

0.000

630-80359  
 

13,282.50115.500

0.00

115.500

DAY 

115.00000

0480 *Drum Channelizing Device 112.500

12.500

630-80360  
 

2,187.50125.000

218.75

125.000

EACH

17.50000

0485 *Drum Channelizing Device (With Light) (Flashing) 42.300

4.700

630-80363  
 

822.5047.000

82.25

47.000

EACH

17.50000

0490 *Traffic Cone 168.300

18.700

630-80380  
 

2,805.00187.000

280.50

200.000

EACH

15.00000
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PCN: 18840-BID    ESTIMATE RUN 07/27/2016

PROJECT: C0501-061                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:47:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0500 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 F/A Asphalt Pavement Incentive -1,833.350

-2,728.330

700-70012  
 

-4,561.68-4,561.680

-2,728.33

5,000.000

F A 

1.00000

0510 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0515 F/A Asphalt Cement Cost Adjustment 0.000

-1,877.940

700-70019  
 

-1,877.94-1,877.940

-1,877.94

4,500.000

F A 

1.00000

0520 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0525 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0526 *F/A Protect Sewer Line 0.680

-0.031

700-70034  
 

12,980.000.649

-620.00

0.680

F A 

20,000.00000

0545 HMA (Gr SX) (75) (PG 58-28) 502.600

0.000

403-34721  
 

67,851.00502.600

0.00

605.000

TON 

135.00000

0550 Conc Barrier (Temp) 180.000

20.000

630-80370  
 

20,250.00200.000

2,025.00

200.000

LF  

101.25000

0560 30 In Equiv Drain Pipe E (CL 10) (CIP) 294.000

0.000

624-50031  
 

45,787.56294.000

0.00

294.000

LF  

155.74000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:47:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 Sawing Asphalt Mat (6 In) 454.000

0.000

202-05026  
 

2,946.46454.000

0.00

454.000

LF  

6.49000

0570 Pvmt Mkg Paint (Low VOC Solvent Base) 2.850

0.000

627-00012  
 

270.752.850

0.00

2.850

GAL 

95.00000

CAT 905,581.0638,430.591,092,971.04CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

33,000.00000

0531 Field Office (CL 2) 1.000

0.000

620-00002  
 

31,400.001.000

0.00

1.000

EACH

31,400.00000

0535 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,500.001.000

0.00

1.000

EACH

30,500.00000

0540 Sanitary Facility 1.000

0.000

620-00020  
 

915.001.000

0.00

1.000

EACH

915.00000

CAT 62,815.000.0062,815.00CURRENT AMT0400 $ $ $

$ 968,396.0638,430.59$1,155,786.04$CURRENT AMTPROJECT TOTAL


